Project Timeline

Refine Alternatives

January 2013
* Review Feedback from CEQA Scoping Sessions
* Working Definitions (cont. discussions/examples)
* Preferred categorization approach
* Initiate Beneficial Uses/Water Quality Objectives discussion

February 2013

* Develop Scope of Work for Contract to address Economic
Considerations

March 2013

» Refine Beneficial Uses/Water Quality Objectives
* |nitiate Implementation Discussion



Project Timeline

Refine Alternatives

May 2013

e Continue Implementation

* I|nitiate Monitoring/Surveillance Discussion

June/July 2013

e Continue previous topics as needed

* |nitiate discussions on other Policy Issues (e.g. Water
Conservation Clause, Net Environmental Benefit etc.)



DRAFT MUN Evaluation Work Plan

2011 2012 2013 2014 2015

Activity N|D|1|2|3|4]1|2|3|4]1]|2|3|4]1|2|3]| 4

. .-' [,

Strategic Planning

Compile Background

Survey Conditions/Uses

Initial Alternatives/CEQA Scoping

Design/Conduct/Assess Monitoring .. ?%élﬁ ZZAllnnn ...I

Refine Alternatives .. ..%ﬁ % ﬁ.. IRER ...I

Prepare Staff Rpt/SED

Public Review

Peer Review

Regional Board Adoption

State Board Approval

OAL Approval

*Decision on pursuing basin plan amendment
% = staff collaboration

= anticipate contract $$% need



